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‘Date:  Tuesday, May 03, 2005 o . SRR j

e . ‘ : ' ‘ . SPMS Docipy :
From: Dominic Ventura . o T—— 2210686 :

. . | . : —
| . Subject:
Elkton Farm Firehole = ~
- 183 Zeitler Rd., Elkton, MD -
Latitude: 39.6292184 -
‘Longitude: -75.8681150

- POLREP No.: 3, Site#: ~ A3DHRS

Reporting Period: ~ April 2005 D.O. #:-. ‘ -

- Start Date: . , - . Response Authonty: CERCLA

Mob Date: Response Type: Time-Critical - -

Demob Date: o NPLStatuss ~  NPL

Completion Date: - , Incldent Category: Removal Assessment

CERCLISID #: . , Contract #

~ RCRIS ID/#: ~

Site’ Descrlptlon o

Refer to prev10us site mformatlon
Current Activities N ‘ L
FOSC met with private farmer, William Sprye on Apnl 19, 2005 to drscuss hlS activities specific to
‘the- ﬁrehole site and his concerns. regardmg the site warning s1gns ‘Mr. Sprye has been farming this -
site for. over 30 years under a léase agreement with the property owner. Mr. Sprye has witnessed
‘numerous metal objects throughout the area but does not recall any actual detonatlon or blown tire,
“due to a detonatlon, of the ordnance material scattered throughout the area. ‘M. Sprye sells all but

. one crop to various mills for human food consumption. His com crop is sold to mills’ whrch sell for

. animal feedstock. Mr. Sprye has agreed to abide by the FOSC's request to stay off the property

until an EM-61 metal survey is completed '

The EM—61 geophysrcal survey is. scheduled to be completed during the week of May

11,2005 This w111 provide specific information regardmg the scattered ordnance material

throughout the 30 acre plus firehole area. The survey will provide locations of metal and metal

fragments which wrll be plotted with GPS coordinates for a detailed map :

 FOSC continues to work and coordmate wrth EPA Reglon I federal fac1ht1es, remedial program
-and regional counsel. In addition MDE voluntary cleanup program (V CP). and site cleanup
petsonnel are a part of thlS overall action.

Site HASP to be completed prior to the May 11, 2005 geophysical ‘survey.
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